

WEEKLY PROJECT UPDATE


PROJECT: North Mac High School - Addition & Renovation

Addition Remodel Media Center **CONSTRUCTION COMPLETE:** 8/21/2019 8/21/2019 11/22/2019

ADDRESS: 231 W. Fortune St., Virden, IL 62690 OWNER: North Mac CUSD #34

SUBSTANTIAL COMPLETION: 8/8/2019 8/15/2018 11/18/2019

DATE:	11/16/2018	TOTAL LOST DAYS: 5				
WEATHER						
DAY	DATE	WORKED	TEMP.	PRECIP.	LOST DAY	NOTES
Monday	11/12/2018	No	36/26	No	No	Veterans Day
Tuesday	11/13/2018	Yes	26/17	No	No	
Wednesday		Yes	31/15	Yes	No	
Thursday	11/15/2018	Yes	30/22	Yes	Yes	Exterior activities snowed out
Friday	11/16/2018	Yes	36/24	Yes	Yes	Footings/foundations snowed out
Saturday	11/17/2018					
WORK IN PROGRESS THIS WEEK						
Site		Completed storm sewer.				
		Completed installing rock base at parking lot.				
Building		Continued excavating, setting rebar and pouring footings/foundations.				
		Began demolition of west gym wall.				
WORK PROJECTED NEXT WEEK						
Site		Install rock b	ase at access	road.		
Building		Complete west gym wall demolition.				
		Continue excavating, forming and pouring footings and foundations.				
		Masonry contractor mobilization.				
201/27-12 (27-11)						
CONCERNS/DELAYS						





Installing parking lot rock base.

