
WEEKLY PROJECT UPDATE
PROJECT: North Mac High School - Athletic Facility SUBSTANTIAL COMPLETION: 10/7/2019
ADDRESS: 231 W. Fortune St., Virden, IL 62690 CONSTRUCTION COMPLETE: 10/7/2019
OWNER: North Mac CUSD #34 TOTAL LOST DAYS: 25.5
DATE: 9/27/2019

WEATHER
DAY DATE WORKED TEMP. PRECIP. LOST DAY NOTES

Monday 9/30/2019 Yes 90/69 No No
Tuesday 10/1/2019 Yes 90/70 No No
Wednesday 10/2/2019 Yes 86/59 No No
Thursday 10/3/2019 Yes 66/45 No No
Friday 10/4/2019 Yes 64/48 No No
Saturday 10/5/2019

WORK IN PROGRESS THIS WEEK
Site/Field Completed additional brick columns and stone caps.

Continued installing turf.
Continued fencing around track.
Continued grading at practice field.
Continued installing bleachers.
Began trim out and pulling wire for the scoreboard.

Athletic Building Continued MEP trimout.
Continued soffit installation.
Began sealing concrete floors.

WORK PROJECTED NEXT WEEK
Site/Field Complete practice field.

Complete installing scoreboard, testing, and training.
Complete remaining sidewalks.
Continue installing turf.
Continue installing bleachers.
Continue fencing around track.
Continue backfilling curbs and sidewalk.

Athletic Building Complete soffit, fascia, and downspouts.
Begin installing casework and shelving.
Install stainless steel counter tops.
Begin installing toilet partitions.
Continue MEP trim out.
Continue sealing floors.

Press Boxes Continue drywalling upper levels.
Begin installing handrails.

CONCERNS/DELAYS



Field and bleachers.



Track fencing.

Brick columns at walkway for decorative fencing.



Restroom plumbing trim out.
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