
PROJECT: North Mac High School - Addition & Renovation Addition Remodel Media Center

ADDRESS: 231 W. Fortune St., Virden, IL 62690 CONSTRUCTION COMPLETE: 8/21/2019 8/21/2019 11/22/2019

OWNER: North Mac CUSD #34 SUBSTANTIAL COMPLETION: 8/8/2019 8/15/2018 11/18/2019

DATE: 12

DAY DATE WORKED TEMP. PRECIP. LOST DAY

Monday 1/14/2018 No 29/4 Yes Yes

Tuesday 1/15/2018 No 32/26 No Yes

Wednesday 1/16/2018 No 32/32 Yes Yes

Thursday 1/17/2018 No 34/32 Yes Yes

Friday 1/18/2018 No 34/31 No Yes

Saturday 1/19/2018

Due to the weather conditions and cold temperatures, the concrete slab pours have been delayed.  We are working with the steel

erector on a plan to install the structural steel prior to the floor slabs being poured.

CONCERNS/DELAYS

Meet with structural steel erector about installing steel prior to placement of concrete slabs.

WORK PROJECTED NEXT WEEK

Snow Conditions

TOTAL LOST DAYS:

WEEKLY PROJECT UPDATE

WEATHER

WORK IN PROGRESS THIS WEEK

No work completed this week due to weather conditions.

1/18/2019

NOTES

Snow Conditions

Snow Conditions

Snow Conditions

Snow Conditions






