
PROJECT: North Mac High School - Athletic Facility SUBSTANTIAL COMPLETION: 9/13/2019

ADDRESS: 231 W. Fortune St., Virden, IL 62690 CONSTRUCTION COMPLETE: 9/20/2019

OWNER: North Mac CUSD #34 TOTAL LOST DAYS: 22.5

DATE:

DAY DATE WORKED TEMP. PRECIP. LOST DAY

Monday 8/12/2019 Yes 88/73 Yes Yes

Tuesday 8/13/2019 Yes 86/69 No No

Wednesday 8/14/2019 Yes 82/65 No No

Thursday 8/15/2019 Yes 82/62 No No

Friday 8/16/2019 Yes 82/69 No No

Saturday 8/17/2019

Began electrical rough-in.

WEEKLY PROJECT UPDATE

WEATHER

WORK IN PROGRESS THIS WEEK

Site/Field Prepped roadway for second concrete pour at elementary school.

8/16/2019

NOTES

Rain out of sitework

Completed tree removal west of elementary school.

Press Boxes Completed vinyl window installation.

Continued mechanical and electrical rough-in.

Athletic Building

Continued soffit, fascia and gutters installation.

Continued exterior block and brick veneer.

Ameren set transformer.

Completed raising water main at water meter.

Began shingle roof installation.

Continued interior block masonry walls.

Complete second concrete pour at elementary school roadway.

WORK PROJECTED NEXT WEEK

Site/Field Continue sidewalk pours outside track.

Continue mechanical and electrical rough-in.

Continue exterior veneer.Athletic Building

Press Boxes

Complete fascia and gutter installation.

Begin field cement stabilization, pending PSI proctor.

Complete shingle roof.

Continue rough-ins.

CONCERNS/DELAYS






